

Attachment C - Work plan 2023-2024

[illegible]

	Jul 2023	Aug 2023	Sep 2023	Oct 2023	Nov 2023	Dec 2023	Jan 2024	Feb 2024	Mar 2024	Apr 2024	May 2024	Jun 2024
Committee considers report on responses to RM/SM				2023 RM (3 EPs) RMIT SM/RM CQU SM Deakin SM (follow up questions raised by Board)				UniSyd x2 RM/SM QUT BMI RM/SM CSU RM/SM				
Update provider and Board on outcome of RM/SM					2023 RM (3 EPs) RMIT SM/RM CQU SM Deakin SM							
Monitoring visits												
Stakeholder engagement												
Implement stakeholder engagement framework (SEF)												
Evaluate SEF	TBC	TBC										
Revise SEF			TBC									
Meetings/other engagement activities				ASMIRT				ANZSNM				ASMIRT & MRA